

Document Title: Meeting Minutes – Pre-Contract (Kickoff Call)

Date/Time: 13 Jan 2026, 10:00–10:55 HKT

Location: Microsoft Teams (Video)

Parties: ClientCo Limited (CR No.: 3234567) & ServiceStar Solutions Limited (CR No.: 2897654)

Prepared by: Karen Wong (ServiceStar)

Reviewed by: Alex Chan (ClientCo)

1. Attendees

- **ClientCo:**

- Alex Chan — Operations Manager (Chair)
- Joyce Lam — IT Lead
- Kelvin Yu — Legal Counsel (joined 10:20)

- **ServiceStar:**

- Karen Wong — Account Director
- Eric Ho — Service Delivery Manager
- Mandy Tse — Solutions Engineer

2. Meeting Objectives

1. Align on the **offered scope & SLA** (Offer)
2. Confirm client **acceptance in principle** pathway (Acceptance)
3. Validate **commercials** and invoicing cycle (Consideration)
4. Capture **intent** to proceed to contract (Intent)
5. Agree next steps and timelines for MSA/SOW

3. Agenda (as circulated)

1. Introductions & roles
2. Scope confirmation (Helpdesk, Patching, M365 Admin, Reporting)
3. SLA review (P1/P2/P3 response targets)
4. Commercial terms (HKD 68,000/month, net 30)
5. Onboarding approach & dependencies
6. Contracting path (MSA + SOW, acceptance wording)
7. Action items & dates

4. Summary of Discussion

- **4.1 Intent to Create Legal Relations**

The parties **intend to create legal relations upon execution** of the definitive

contract (MSA + SOW). Until signature, all discussions and documents are **subject to contract**. ClientCo Legal will review the drafts and confirm final wording.

- **4.2 Offer (Scope & SLA)**

ServiceStar reiterated the **offer** as previously emailed (13 Jan 2026):

- **Scope:** 8x5 remote helpdesk (phone/email), endpoint patching (Win/macOS), Microsoft 365 tenant administration, and monthly KPI reporting.
- **SLA:** P1 response 2h, P2 4h, P3 next business day (remote only; on-site support available as add-on).
- **Assumptions:** ~85 users; existing M365 tenant with admin access granted; RMM agent deployable across devices.

- **4.3 Acceptance (In Principle)**

ClientCo confirmed it would **accept in principle** the above **offer** subject to contract. An email confirming acceptance in principle was **sent on 14 Jan 2026** and includes Legal/Finance in cc. Acceptance becomes binding only **upon signing**.

- **4.4 Consideration & Invoicing**

- **Fee: HKD 68,000 per month**, invoiced monthly in arrears, **Net 30** payment terms.
- **Billing Start:** First billable month commences after onboarding completion and service start (target: Feb 2026).
- **Acceptance Evidence per Month:** Monthly KPI report + invoice.

- **4.5 Onboarding & Dependencies**

- **Access Required:** M365 Global Admin privileges (or delegated admin as agreed), VPN credentials for secure access, allow-list for RMM agent.
- **Timeline:** Kickoff 20 Jan 2026; Onboarding target **complete by 05 Feb 2026**; Service Month 1: **February 2026**.
- **Risks:** Delays in access provisioning or agent deployment could push service start.

- **4.6 Exclusions / Options**

- **Exclusions:** On-site dispatch; after-hours support; legacy OS patching; custom BI dashboards.
- **Optional Add-Ons (On Demand):** On-site support at **HKD 900/hr (min 2 hrs)**; one-off asset inventory at **HKD 8,000**.

- **4.7 Contracting Path**

- ServiceStar to issue draft **MSA + SOW** (Word, track-changes enabled).

- ClientCo Legal to review and return mark-up.
- Signature via e-signature platform (mutually acceptable).

5. Decisions

- D-01: Proceed with drafting **MSA + SOW** based on the offer and assumptions above.
- D-02: Acceptance will be formalized **upon execution** of MSA/SOW (email acceptance remains “in principle”).
- D-03: Monthly fee **HKD 68,000**, Net 30, invoiced in arrears, confirmed (subject to contract).

6. Action Items

ID	Action	Owner	Due Date	Status
A-01	Send editable MSA & SOW drafts (with scope, SLA, commercials)	ServiceStar	15 Jan 2026	Open
A-02	Grant M365 admin access & VPN; confirm allow-list for RMM	ClientCo IT	22 Jan 2026	Open
A-03	Deploy RMM agent to ~85 endpoints	ServiceStar	02 Feb 2026	Open
A-04	Return Legal mark-up of MSA & SOW	ClientCo Legal	20 Jan 2026	Open
A-05	Confirm onboarding checklist complete	Both	05 Feb 2026	Open
A-06	Issue Feb 2026 monthly report & invoice (after service delivery)	ServiceStar	05 Mar 2026	Open

7. Risks & Mitigations

- **R-01 Access Delays:** Late admin/VPN access may push onboarding
→ **Mitigation:** escalate to ClientCo IT lead; stage work where possible.
- **R-02 Device Coverage Gaps:** Some endpoints may be offline for RMM deployment → **Mitigation:** phased rollout, retry windows, report variances.
- **R-03 Scope Creep:** Requests for after-hours or on-site support outside scope
→ **Mitigation:** require prior written approval and add-on PO.

8. Evidence Mapping (Offer / Acceptance / Consideration / Intent)

- **Offer:** ServiceStar email (13 Jan 2026) + Section 4.2
- **Acceptance (in principle):** ClientCo email (14 Jan 2026) + Section 4.3
- **Consideration:** Section 4.4 fee terms; monthly report + invoice as acceptance evidence per month
- **Intent:** Section 4.1 (binding upon signing)

9. Next Meetings / Reviews

- **Draft Review:** 16–20 Jan 2026 (async via tracked Word docs)
- **Pre-signature Call (if required):** 22 Jan 2026, 15:00 HKT
- **Quarterly Stakeholder Review:** 05 Apr 2026

10. Appendices

- **Appendix A:** High-level scope table (Helpdesk, Patching, M365 Admin, Reporting)
- **Appendix B:** Onboarding checklist (access prerequisites, agent deployment, test tickets)

Status of Minutes: Draft for review (subject to contract)

Distribution: Attendees + ClientCo Legal + ServiceStar Account Team